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1 Work Performed This Month

Finished successful modification/testing/debugging of the COBRA frame-
work based on POOL. Some minor changes to ORCA were needed. Prere-
leases of COBRA/POOL and ORCA /POOL have been issued.

Also investigated four or five POOL bugs, and provided fixes for two of
them.

The COBRA test suite now runs successfully for the COBRA/POOL

framework.
2 Status of Deliverables
COBRA 7.4.0 (the first POOL based release) prereleases are being issued

frequently. The COBRA 7_4_0 release is imminent.

3 Plans For Next Month

Issue COBRA_74.0. Stabilize the schema so production can continue for
DCO04. Fix remaining minor problems in COBRA, and do an internal cleanup
of COBRA. Participte in POOL code review. Become the CMS expert on
the POOL storage manager.



